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WDNR Air Management Mercury Analysis Team
Project Table
Phase | Phase Il Phase Il L ead
Topic SAl Modeling Independent Modeling Independent Modeling

SAl Inputs and Year

Base Year

Control Year

Responsibility

Emission Inventory
Development

SCC Code Assignment
Chemical Speciation
Spatial/Temporal Profiles
Data Gathering

1996 NEI Evaluation
Evaluate Canada Data

1999 NEI from USEPA
Create Emissions Files in
EMS2001 Ready Format

Growth Files for EMS2001
Control Files for EMS2001

Grant Hetherington
Orlando Cabrera-Rivera
Chris Bovee

Emissions Modeling

Rewrite Point Source
Processor

Write Area Source NEI
Reader

Incorporate Speciation,
Temporal and Spatial Profiles
Update processors to model
Hg

Convert Mobile 6 and
Nonroad Models to NT
version of EMS2001
Create Model Ready Files
for REMSAD pre-
processing

Use Lambert projection
system

Update Growth and Control
Processors to model Hg
Create Model Ready Files for
REMSAD pre-processing

Gwendolyn Judson

Meteorological
Modeling

Learn MM5 and run model to
prepare for Phase Il

Provide Met Data for
REMSAD

Use Lambert projection
system

Wusheng Ji

Air Chemistry Modeling

Learn REMSAD background
Rerun SAIl Base Case

Run Post-Processor
Programs for Model
Performance Evaluation
General Sensitivity Runs

Specific Sensitivity Runs
Use pre-processors to
create REMSAD ready files
Run REMSAD using
Lambert projection system
Run Post-Processor
Programs for Model
Performance Evaluation

Same process as Phase Il for
control year

Provide comparison plots of
base vs. future year
emissions

Mike Majewski

Air Quality Data
Analysis

Literature Research
Background Analysis
Chlorine Study

Bill Adamski
Grace Liu
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Topic

Phase |
SAl Modeling
SAl Inputs and Year

Phase Il
Independent Modeling
Base Year

Phase Il
Independent Modeling
Control Year

Lead
Responsibility

Ambient Monitoring

Mark Allen

Grants/Funding

e Applications
e Reporting/Commitments
e Tracking/Management

Marty Burkholder
Jon Heinrich

Policy Activity

e Episode Selection
e Sensitivity Run Definition

Hg Analysis Team

Liaison/Education

Marty Burkholder

Project Coordination

e Coordinate the team and
track the completion of the
duties and assignments of
the team.

e Act as repository for all team
records, decision making
documentation,
correspondence, meeting
minutes.

Gwendolyn Judson




